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» Topics to be Discussed

= PARCA

= Policy Initiatives
= Agile and EVM Guide Update

= Questions
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PARCA was brought into existence via the reforms in the
Weapon Systems Acquisition Reform Act (WSARA) of 2009
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EVM, as a management discipline for making decisions, depends on governing
the entire EVM value stream from Contractor to Government analyst

EVM Policy and Communications _I:ro rz;nm Interface. | EVM Central EVM Functional
Guidance and Outreach 8 Repository (CR) Leadership
l ! | | |

e Develop, e Inform *EVM e Manage the eServe as DoD
publish, and Government applicability EVM-CR as the EVM Funct.
maintain DoD and Industry determination; authoritative Lead; Develop
policy and stakeholders assist programs EVM data and maintain
guidance on on EVM policy, with EVM use source for ACAT competency
Earned Value reporting, and and reporting; 1 programs; model; Guide
Management competency Resolve Maintain data training,
application matters interpretive governance for education, and
and reporting differences in EVM data skills for the

EVM policy workforce

\ }

“To be successful, EVM practices and competencies must be integrated into the program
manager’s acquisition planning and execution processes”

- PARCA Authorities Memo, Aug 2011
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P Strategic partnersmm EVM Value Stream

PARCA works
across DoD
Services/Agencies,
Federal Agencies,
and Industry

CANANIC

i Wl VWV NS
Civilian Agency Industry Working Group

Working to facilitate the effectiveness of EVM for joint
situational awareness and program decision making
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PARCA EVM Policy
Status of EVM Policy Initiatives
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> DoD EVMSIG

= Basis for the DoD to assess compliance to the 32 EVMS Guidelines
= Published February 2018

> MIL-STD-881

= Presents direction for effectively preparing, understanding, and
presenting a Work Breakdown Structure

= Published April 2018

» DoD EVM and Agile Guide

= Resource for DoD personnel who encounter programs on which
Agile philosophies and EVM are applied

= |BR and Metrics chapters published April 2018
= Current update includes contracts and data; publish Spring 2019

Ralicyllinitiatives
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= |n rulemaking process

AUG 201 ¢

RolieyAlnitiatives

= Added to the Unified Agenda, no definitive timeframe for release
for public comment

» 5000.02

= PARCA delegation for EVM applicability reviews

= Change version 4 in process

> EVMIG Replacement

= Single document that contains disparate EVM policy application
guidance

" |n final review; publish late summer 2018
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» IPMR Update

= Move from XML to JSON standard — modern and more flexible

= Delivery of contract performance data at Control Account/Work
Package Level allows for user-specific analysis; tools can generate
traditional reporting formats if desired

= Data Delivery Submittal Requirements

e Submitted electronically in accordance with their applicable DoD-approved file
format specifications and data exchange instructions (DEI) -- Contract
Performance Dataset and Schedule Dataset

* Submitted in contractor’s specified electronic file format -- Performance
Narrative Report

e Submitted in contractor’s native scheduling software electronic file format native
format -- Integrated Master Schedule (IMS)

Goal is to reduce time to receive actionable data; Support DCMA
compliance activities

Office of Performance Assessments and Root Cause Analyses (PARCA) A e s ar et 0rs 11
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» Feedback for the IPMR
collected

= Almost 1,000 comments received

» Feedback topics include:
= Delivery timing requirements
= Variance analysis
= Tailoring options
= Level of reporting

= Software change from UN/CEFACT
to JSON

= Reporting of dollars and hours

» Will hold adjudication
meetings for comment review
with Govt and Industry

RolieyalnitiativessliRMR2

IPMR2 FEEDBACK
Contract
Technical Performance
Implementation Dataset

18% 12%

. Contracting,
Delivery

o Policy, and
Tm‘:mg Guidance
% 17%

Variances
7%
Metadata
8%
Subcontractors
4%
Performance

Narrative
Schedule Report
18% 7%
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Have the Conversation...

«eo TTaditional Acauisitions
oo Middle Tier Acauisitions
oo Other Transaction Authorities

e Agile Development Methods

If NOt EVMM., then how will you
manage?

Office of Performance Assessments and Root Cause Analyses (PARCA)



PARCA EVM Policy
Status of EVM and Agile Desk Guide Update
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» OMB has recognﬁ?ﬂt Agile and EVM complement each
other and co-exist

“EVM is not tied to any specific development methodology and does
not prevent the use of other risk management techniques such as
agile development. EVM and agile development are complementary
and can be used on the same project. Agile development can be
used to incrementally deliver functionality to the customer while
EVM provides a standard method for measuring progress.”
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> A resource fom who encounter programs
on which Agile philosophies and Earned Value Management

are applied

1. Agile and EVMS System Compliance

D EARNED
AGILE ANAN AGEMENT:

. . E
& 2. Integrated Baseline Review A GRAM

'S DESK

& 3. Reports, Metrics, and Analysis

& » Appendix: Agile and EVM Scenario

Published April 2018

EVM and Agile work together
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> Purpose

= Gather information on the practice of Agile and EVM
* Contracting Nuances / Concerns

* Focus on data requirements through the program life cycle

» Other Objectives

= Feedback on current version of Guide

= Feedback on what the guide should address

Office of Performance Assessments and Root Cause Analyses (PARCA) A NLIVITED. 165 7156 At 21, 2018 L7



w0 Al and EH Guide Update: Quesitons fop
» Contracts “\

= Contract Type, S Value

= Was Agile an RFP Requirement?

= Were the Agile development methods reviewed during source selection?

= How much of the program is Agile? Describe the type of work scope being done using Agile.

= Did the USG receive Agile training on contractor’s methods? If so, was it requested as part of
the RFP?

» Data

= What CDRLs are used to collect Agile data for Status, Specifications, Design, Cost, Schedule,
Metrics?

= What informal Agile data is being jointly discussed between USG and contractor (e.g. Monthly
PMRs, informal technical interchanges, etc.)?

= What status and progress data is naturally available from the Agile tools and processes used
internally and externally by the teams, management, and customer?

» Best Practices / Lessons Learned

" |s management able to track Agile progress? If so, how? If not, what is missing?

= Have you experienced any contracting barriers? Formal change request process?

= What reporting concerns do you have (e.g. EVM, Agile visibility, etc.)?

= What are you doing from Agile perspective that you like and would recommend for others?

Office of Performance Assessments and Root Cause Analyses (PARCA) A b 6.6 3126 Acwest 2028

UNLIMITED: 18-S-2156 August 21, 2018

18



NDIASIPMDTMIG AUG 2018,

Sle and B Guide Upaes Wit Gave We Soplkar”

» Apply method based oﬁ:ork being done — what’s being built!

» Agile and EVM Contracting Considerations
= Govt provide SOO, let contractor write SOW

= Source Selection - Evaluation Criterion set up around how the contractor will
communicate with the customer, to establish objectives, review progress, and
coordinate and approve changes

= Data requirements to support the IBR process
= Communications plan (reference previous chapter) — Customer engagement

= Training on Agile methodology to be implemented (Customer and Contractor)

» Contract Execution - Reporting and change management

= Real-time status - Govt access to backlog

= Agile reports — burn-up/burn-down, velocity (planned vs completed), sprint plan,
incidents/changes

= Variance reporting on agile metrics — address root cause
= Notion of Real-time IPMR?
= Support for Schedule Risk Assessment

APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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» Schedule for Currml?l?ie Update

= Site Visits through October 2018

= Writing November 2018

= Comments December 2018 through mid January 2019
= Adjudication February 2019

= Publish in Spring 2019

» Next Chapters???

Office of Performance Assessments and Root Cause Analyses (PARCA) A oD o1t g0 20
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ARE THERE
ANY OTHER
POLICY OR
GUIDANCE
QUESTIONS?

|
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Questions PARCA AEP
Contact Us Program

PARCA Acquisition Exchange Program (AEP)

PARCA EVM Website: provides a unique career-development
http://www.acq.osd.mil/evm/ experience for high-caliber Government
civilians or military personnel interested in
acquisition and/or EVM.

PARCA EVM Email: http://www.acq.osd.mil/evm/aep.program.html
osd.dodevm@mail.mil
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B » DFARS Update

= |n rulemaking process

= Added to the Unified
Agenda, no definitive

I DAR Council Re-visit I *February 2017 t| mefra me fO rre | ease fo r
w public comment
Approval *April 2018

LI OMB/ OIRA Review ] +90 Days YOU ARE HERE

EVM IPT Review

*Submitted Dec 2015

Council

*February 2016

DAR Council Review

Public Comment and +60 Days and 30
Adjudication Days

DAR Council Final +30 Days
Consensus
OMB/ OIRA Review *90 Days

KEY

_ Publish Final Rule

Future Step

APPROVED FOR PUBLIC RELEASE DISTRIBUTION 24

Office of Performance Assessments and Root Cause Analyses (PARCA) et o1y



Agle and BV System Complikie:

NDIASIENMDEMTG AUG 201 ¢

T
| SECTION 1 eevueseseesseseeeesessoeeee5245085085585855 558558258 R R4 5404055450884 58 54555805 e e 3
ARNE and EVI SYSEm CIMPIINICE i mceimimis s s s i 3
COVERATIRE SR DCONY EONDUR DGR NP oo i s oo e 50 S 5 S S S S RS 3
L B e T [ R S S S S P S S 5
IVICRTUNTIIMT PTOETRSS ;oo e oo oo oweine ooy 560 600 50550 5900100 550 5654 i 01501600 S0wiot o5 550 o 644 4o s 500600 s v voc $ib Sod Soussonas 7
2T LT T = 4 T o 8 |
ARRE ar] NASINTAINIENE EVIN S S RUN TN ITUCED 500 s i s s s i Gesn s s e 10
SERIIIAI TR TUNNINOMY U] IVIERETES 0o o1 nsomon s o ot 060005005000 50 SRS S S0 00 P S OB 10 |
AU DAERNIES S VRN RIS oo mi s S S A R S A T e 11
T T O NS s oo o e e B S N B G S A 11

» Agile capabilities and features are part of the WBS

» Capabilities and features are decomposed to stories for
Implementation and time-phasing

= Progress is measured by the completion of stories rolled up to feature
progress

= Feature progress contained in the IMS; Progress from IMS rolled into
EVMS

= Baseline Mgt is done at Feature and above
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» Emphasis on incremental process

= Agile Release or Program Increment Planning consistent with
traditional Rolling Wave planning

P Incremental Process is natural part of program execution

= |BR Preparation —Joint Training

= Management Processes — Pulling Thread from WBS through Agile
Product Backlog to establish common understanding of plan and risk

= PMB Assessment — Every planning increment establish joint
agreement on plan going forward
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» Understanding of EVM & Agile Metrics

= QOverview of typical Agile metrics and how they are used

= Agile metrics relationship to EVM metrics and analysis

* BCWS, BCWP, ACWP, CV, SV, CPI, SPI, TCPI

= Using a sample scenario to show side by side examples of what the
Agile and EVM metrics might look like over a series of four sprints

= Highlight the use of Agile metrics to track progress and to support
forecasting

APPROVED FOR PUBLIC RELEASE DISTRIBUTION 27
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» DoD Defense Scie::%rd “Design and Acquisition of Software
for Defense Systems” February 2018:

https://www.acq.osd.mil/dsb/reports/2010s/DSB SWA Report FINALdelivered2-21-2018.pdf

» Three Findings and Seven Recommendations

= Finding: Continuous lterative Development for the DoD
 Discusses continuous vice traditional methods
e Defines notion of SW Factory
e Describes program types that warrant continuous and iterative and which do not
* |dentifies that there is only anecdotal evidence that Agile is better than
traditional

® Finding: Commercial, The DoD, and its partners: Case Studies

= Finding: Acquisition Strategies and Contracting Approaches

Office of Performance Assessments and Root Cause Analyses (PARCA) A NLIVITED. 16.5.2156 Auguet 21, 2018
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» Software Engineering’kﬁtute Carnegie Mellon “RFP Patterns
and Techniques for Successful Agile Contracting” November
2016

» Section C

= The SOO reflects a performance-based acquisition (PBA) and is best suited
for an Agile acquisition.

= “An Agile program tends to use technical reviews as opportunities for
information”, sharing, face-to-face coordination, and confidence building

» Section L and M — Use three Sub-Factors
= Subfactor 1 — Agile Development Process
= Subfactor 2 — Systems Engineering Practices

= Subfactor 3 — System Test and Delivery

4 See AcgNotes, Acquisition Process, Performance-Based Acquisition, at http://acanotes.com/acgnote/acquisitions/performance-based-acquisitions
5 Software Engineering Institute Carnegie Mellon “RFP Patterns and Techniques for Successful Agile Contracting” November 2016
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Figure 3. Agiie Deveiopment Pattem (Example 1)1

11 Graphic provided by the MITRE Corporation (https://www.mitre.org/publications/technical-papers/defense-agileacquisition guide-tailoring-dod-it-acquisition-program).
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